

K&D CONTRACTORS, LLC

351 Monroe Avenue
Kenilworth, NJ, 07033

Phone: (908) 709-1268
Fax: (908) 709-0174
Email: kndcontractors@aol.com

CHANGE ORDER PROPOSAL #02

March 1, 2022

High Bridge BOE
40 Fairview Avenue
High Bridge, NJ 08829

RE: High Bridge MS Boiler Replacement Project

Provide labor and material to relocate existing compressor to boiler room. Fabricate and install concrete pad for compressor.

Run new electric from electrical panel in boiler room. Re-use existing disconnect.

K&D – Material - \$125.00

K&D – Labor - Mason – 2 men X 8 hrs. each = 16 hrs. X \$100.00 = \$1,600.00

Sub-Total - \$1,725.00

K&D 15% P&O – \$258.75

Total - \$1,983.75

Rueger Electrical Cost (Attached) - \$2,250.00

K&D 5% P&O - \$112.50

Total - \$2,362.50

TOTAL COST - \$4,346.25

Thank you,
Dennis Hoag
Managing Member

Rueger Electrical Contracting LLC

39 Sherwood Road
Kenilworth New Jersey 07033-1426
Phone 908-514-0328
Fax 908-272-1252
r.rueger4@verizon.net
NJ LIC & PERMIT 16442

CHANGE ORDER

Change Order# 02282022-1

Bill To
K&D Contractors, LLC
351 Monroe Ave.
Kenilworth, NJ 07033

Date : 28 Feb 2022
Expiration Date : 07 Mar 2022
Job # : High Bridge BOE Boiler
Replacement-Air Comp

#	Item & Description	Amount
1	Provide labor and material to relocate existing air compressor to room adjacent to boiler room	2,250.00
2	QUALIFICATIONS 1. Existing disconnect to be reused 2. All work to be performed during the normal working hours of 7:00AM-3:30PM Monday to Friday	0.00
Total		\$2,250.00

Notes

Thank you

Terms & Conditions

The following items are excluded from this proposal:

1. Disposal of hazardous waste - lamps, ballasts, etc.
2. Permit fees
3. Dumpster for trash disposal
4. Patching & painting

Authorized Signature _____